



Our Ref: 2013/04655/01

Planning and Land Use Services

Level 10, 83 Pirie Street
Adelaide SA 5000

GPO Box 1815
Adelaide SA 5001

Telephone: 1800 752 664
ABN 92 366 288 135

<http://www.plan.sa.gov.au>

23 March 2023

Nan Hai Pu Tuo Temple of Australia
c/- Mr Darren Yoon
Tectvs
167 Flinders Street
Adelaide SA 5000

By email: darreny@tectvs.com.au

Dear Mr Yoon

Nan Hai Pu Tuo Temple of Australia Inc - Extension of time

I refer to your correspondence on 14 February 2023 requesting a three-year extension to the construction period for the previously granted Development Authorisation for the Nan Hai Pu Tuo Temple located at Sellicks Hill.

Pursuant to s115(8) of the *Planning, Development and Infrastructure Act 2016*, and taking into account the project challenges and delays experienced from COVID-19 impacts on international travel and availability of technical expertise, along with the interrelated nature of the elements, I have determined that a three-year extension of time to complete Stage 2 is appropriate in this instance.

This extension will enable the completion of Stage 2 within revised construction deadlines, consistent with the plans and specifications already approved. The revised completion period now requires Stage 2 to be completed not later than 7 March 2026, which aligns with the current approved completion date of stage 3.

Should you have any further queries in relation to this matter in the interim please do not hesitate to contact Greg Ahrens, Senior Planning Officer, on (08) 7133 2361 or via greg.ahrens2@sa.gov.au

Yours sincerely

Robert Kleeman
Manager, Crown and Impact Assessment
as delegate of the
Minister for Planning

Cc: EDALA@yankalilla.sa.gov.au