



18023365

17 February 2022

**Planning and Land Use
Services**Level 5
50 Flinders Street
Adelaide SA 5000GPO Box 1815
Adelaide SA 5034

Tel 08 7109 7060

agd.sa.gov.au

Nan Hai Pu Tuo Temple of Australia
c/- Mr Darren Yoon
Tectvs
167 Flinders Street
Adelaide SA 5000

By email: darreny@tectvs.com.au

Dear Mr Yoon

- Nan Hai Pu Tuo Temple of Australia Inc - Extension of time

I refer to your correspondence on 29 October 2021 and subsequent advice in which you request an extension to the construction period of the Development Authorisation for the Nan Hai Pu Tuo Temple located at Sellicks Hill.

Pursuant to s115(8) of the *Planning, Development and Infrastructure Act 2016*, and taking into account the project challenges and delays experienced from COVID-19 impacts on international travel and availability of technical expertise, I have determined that a three-year extension of time is appropriate in this instance.

This extension will enable the completion of Stage 2 and Stage 3 within revised construction deadlines, consistent with the plans and specifications already approved.

The revised completion periods now require the development to be completed by no later than 7 March 2023 (Stage 2) and 7 March 2026 (Stage 3), respectively.

Should you have any further queries in relation to this matter in the interim please do not hesitate to contact Simon Neldner, Team Leader – Environmental Impact Assessment, on (08) 7109 7058 or via simon.neldner@sa.gov.au

Yours sincerely

A handwritten signature in black ink, appearing to read "R Kleeman".

Robert Kleeman
Acting Director State Assessment
as delegate of the
Minister for Planning and Local Government

Cc: EDALA@yankalilla.sa.gov.au